
Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1982           

0010 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 10.14.2016

Contract Location:

 

Contractor:

CONSTRUCTORS, INC.

1815 Y ST

PO BOX 80268

 

Date Awarded: 03.22.2016

04.05.2016

05.02.2016

Date Let:

MEAD - YUTAN

03.10.2016

Estimate Type: PROG

Phone:

(402)434-1764

Escrow Agent:

 

Surety Co:

UNIVERSAL SURETY COMPANY

LINCOLN  NE  68501-0268

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 05.09.2016

Date Project Completion:

Counties

SAUNDERS

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

12982  000 NH-STP-92-6(121) 092 455.35 462.00 GRAD CULV SEED BR GDRL
BIT

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1982           

0010 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   1 of 13

Nebraska Department of Roads Date: 10.14.2016

$3,385,314.02

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $3,368,418.81 $3,124,485.40 $243,933.41
Stockpiled Materials $.00 $21.95 $-21.95

Gross Earnings $3,368,418.81 $3,124,507.35 $243,911.46
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $3,368,418.81 $3,124,507.35 $243,911.46

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $202.49 $202.49 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments $202.49 $.00

Payment

$202.49

$3,368,621.30 $3,124,709.84 $243,911.46

$.00 $.00 $.00

100%

% Time Comp

% Dollar Comp

92%

$3,385,314.02

10.11.2016 10.11.2016

10.11.2016

De Los Santos, Jesse

Halstead, Kerri

Mueting, Curt

Project Manager District Engineer

Construction Engineer

10.13.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 10.13.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      10,000.00 1.000 10,000.00

1.000 10,000.00

1.000 10,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      1,250.00 4.000 5,000.00

4.000 5,000.00

4.000 5,000.00

4.000 5,000.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      7,000.00 1.000 7,000.00

1.000 7,000.00

1.000 7,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1011.00      30.00 48.000 1,440.00

48.000 1,440.00

0.000 0.00

0.000 0.00

0004

MGALWATER
0004 

1030.00      15.00 3,165.000 47,475.00

3,165.000 47,475.00

3,216.000 48,240.00

0.000 0.00

0005

CY  EARTHWORK MEASURED IN EMBANKMENT
0005 

1101.00      10.00 261.000 2,610.00

261.000 2,610.00

261.000 2,610.00

0.000 0.00

0006

SY  REMOVE PAVEMENT
0006 

1102.00      10.00 346.000 3,460.00

346.000 3,460.00

467.896 4,678.96

306.000 3,060.00

0007

SY  REMOVE ASPHALT SURFACE
0007 

1106.00      10.00 153.000 1,530.00

153.000 1,530.00

153.000 1,530.00

0.000 0.00

0008

SY  REMOVE DRIVEWAY
0008 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1111.00      6.00 35.000 210.00

35.000 210.00

35.000 210.00

35.000 210.00

0009

LF  REMOVE FENCE
0009 

1123.55      200.00 2.000 400.00

2.000 400.00

2.000 400.00

2.000 400.00

0010

EACHREMOVE FOOTING
0010 

1136.01      100.00 5.000 500.00

5.000 500.00

4.000 400.00

4.000 400.00

0011

EACHREMOVE

POST AND FOOTING

0011 

1701.24      35.00 48.000 1,680.00

48.000 1,680.00

48.000 1,680.00

0.000 0.00

0012

LF  24" DRIVEWAY CULVERT PIPE, TYPE 2,3,4,5,6,7
OR 8

0012 

1705.24      40.00 51.000 2,040.00

51.000 2,040.00

51.000 2,040.00

0.000 0.00

0013

LF  24" ROUND EQUIVALENT DRIVEWAY CULVERT
PIPE, TYPE 2,3,4 OR 5

0013 

4040.00      500.00 2.000 1,000.00

2.000 1,000.00

2.000 1,000.00

0.000 0.00

0014

EACHREMOVE HEADWALLS FROM CULVERTS
0014 

4330.48      1,800.00 4.000 7,200.00

4.000 7,200.00

0.000 0.00

0.000 0.00

0015

EACH48" ROUND EQUIVALENT SAFETY SLOPED END
SECTION

0015 

4360.18      300.00 2.000 600.00

2.000 600.00

2.000 600.00

0.000 0.00

0016

EACH18" METAL FLARED-END SECTION
0016 

6106.25      50.00 6.000 300.00

6.000 300.00

32.250 1,612.50

0.000 0.00

0017

TON REMOVE RIPRAP
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7017.00      4.00 681.000 2,724.00

681.000 2,724.00

680.000 2,720.00

0.000 0.00

0018

LF  REMOVE GUARDRAIL
0018 

7103.00      100.00 1.000 100.00

1.000 100.00

0.000 0.00

0.000 0.00

0019

EACHEND POSTS
0019 

7130.00      15.00 35.000 525.00

35.000 525.00

0.000 0.00

0.000 0.00

0020

LF  BARBED WIRE FENCE
0020 

L006.00      225.00 25.000 5,625.00

25.000 5,625.00

0.761 171.23

0.000 0.00

0021

ACRECOVER CROP SEEDING
0021 

L019.13      1.30 10,883.000 14,147.90

10,883.000 14,147.90

13,334.020 17,334.23

13,334.020 17,334.23

0022

SY  EROSION CONTROL, CLASS 1D
0022 

L022.11      2.25 3,975.000 8,943.75

3,975.000 8,943.75

1,650.584 3,713.81

0.000 0.00

0023

LF  FABRIC SILT FENCE-LOW POROSITY
0023 

L022.12      2.50 174.000 435.00

174.000 435.00

0.000 0.00

0.000 0.00

0024

LF  FABRIC SILT FENCE-HIGH POROSITY
0024 

Contracted 124,945.65

Current 124,945.65

In place 110,940.73

This Estimate 26,404.23

GROUP 1 GRADING
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4 CULVERTS

0030.40      8,000.00 1.000 8,000.00

1.000 8,000.00

1.000 8,000.00

0.000 0.00

0025

LS  MOBILIZATION
0025 

1117.00      883.00 1.000 883.00

1.000 883.00

1.000 883.00

0.000 0.00

0026

EACHREMOVE MANHOLE
0026 

4004.00      4.00 660.000 2,640.00

660.000 2,640.00

660.000 2,640.00

0.000 0.00

0027

LB  CAST IRON GRATE
0027 

4035.00      314.00 3.000 942.00

3.000 942.00

2.000 628.00

0.000 0.00

0028

EACHREMOVE FLARED-END SECTION
0028 

4040.00      314.00 21.000 6,594.00

21.000 6,594.00

21.000 6,594.00

0.000 0.00

0029

EACHREMOVE HEADWALLS FROM CULVERTS
0029 

4044.00      4,318.00 1.000 4,318.00

1.000 4,318.00

1.000 4,318.00

0.000 0.00

0030

EACHPREPARATION OF STRUCTURE

AT STATION 469+69.00

0030 

4044.01      4,318.00 1.000 4,318.00

1.000 4,318.00

1.000 4,318.00

0.000 0.00

0031

EACHPREPARATION OF STRUCTURE

AT STATION 612+58.00

0031 

4050.01      34.00 179.000 6,086.00

179.000 6,086.00

449.000 15,266.00

0.000 0.00

0032

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0032 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4051.01      34.00 160.000 5,440.00

160.000 5,440.00

187.690 6,381.46

0.000 0.00

0033

CY  EXCAVATION FOR BOX CULVERTS
0033 

4100.06      1,138.00 9.000 10,242.00

9.000 10,242.00

9.000 10,242.00

0.000 0.00

0034

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0034 

4101.06      598.00 72.370 43,277.26

72.370 43,277.26

72.374 43,279.65

0.000 0.00

0035

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0035 

4105.59      1,040.00 1.400 1,456.00

1.400 1,456.00

1.400 1,456.00

0.000 0.00

0036

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0036 

4107.07      1,040.00 7.710 8,018.40

7.710 8,018.40

9.290 9,661.60

0.000 0.00

0037

CY  CLASS 47B-3000 CONCRETE FOR CONCRETE
COLLARS

0037 

4150.00      1.80 740.000 1,332.00

740.000 1,332.00

740.000 1,332.00

0.000 0.00

0038

LB  REINFORCING STEEL FOR HEADWALL
0038 

4151.00      1.60 6,089.000 9,742.40

6,089.000 9,742.40

6,088.600 9,741.76

0.000 0.00

0039

LB  REINFORCING STEEL FOR BOX CULVERT
0039 

4155.50      5.00 88.000 440.00

88.000 440.00

88.000 440.00

0.000 0.00

0040

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0040 

4157.00      3.00 571.000 1,713.00

571.000 1,713.00

716.000 2,148.00

0.000 0.00

0041

LB  REINFORCING STEEL FOR COLLARS
0041 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4310.24      874.00 2.000 1,748.00

2.000 1,748.00

0.000 0.00

0.000 0.00

0042

EACH24" FLARED-END SECTION
0042 

4360.24      328.00 1.000 328.00

1.000 328.00

1.000 328.00

0.000 0.00

0043

EACH24" METAL FLARED-END SECTION
0043 

4460.24      874.00 17.000 14,858.00

17.000 14,858.00

19.000 16,606.00

0.000 0.00

0044

EACH24" CONCRETE FLARED-END SECTION
0044 

4460.30      1,081.00 2.000 2,162.00

2.000 2,162.00

2.000 2,162.00

0.000 0.00

0045

EACH30" CONCRETE FLARED-END SECTION
0045 

4460.36      1,985.00 2.000 3,970.00

2.000 3,970.00

2.000 3,970.00

0.000 0.00

0046

EACH36" CONCRETE FLARED-END SECTION
0046 

4460.48      2,314.00 3.000 6,942.00

3.000 6,942.00

1.000 2,314.00

0.000 0.00

0047

EACH48" CONCRETE FLARED-END SECTION
0047 

4510.24      592.00 2.000 1,184.00

2.000 1,184.00

2.000 1,184.00

0.000 0.00

0048

EACH24" ROUND EQUIVALENT CONCRETE
FLARED-END SECTION

0048 

4670.05      162.00 8.000 1,296.00

8.000 1,296.00

8.000 1,296.00

0.000 0.00

0049

CY  CULVERT SANDFILL
0049 

8010.03      66.00 25.880 1,708.08

25.880 1,708.08

64.878 4,281.95

0.000 0.00

0050

CY  CRUSHED ROCK FOR BASE COURSE
0050 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P120.24      72.00 67.000 4,824.00

67.000 4,824.00

65.000 4,680.00

0.000 0.00

0051

LF  24" CULVERT PIPE, TYPE 2
0051 

P120.36      114.00 16.000 1,824.00

16.000 1,824.00

16.000 1,824.00

0.000 0.00

0052

LF  36" CULVERT PIPE, TYPE 2
0052 

P120.48      164.00 22.000 3,608.00

22.000 3,608.00

22.000 3,608.00

0.000 0.00

0053

LF  48" CULVERT PIPE, TYPE 2
0053 

P127.24      105.00 64.000 6,720.00

64.000 6,720.00

64.000 6,720.00

0.000 0.00

0054

LF  24" ROUND EQUIVALENT CULVERT PIPE, TYPE
2

0054 

P300.24      57.00 23.000 1,311.00

23.000 1,311.00

23.000 1,311.00

0.000 0.00

0055

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0055 

P300.48      116.00 10.000 1,160.00

10.000 1,160.00

10.000 1,160.00

0.000 0.00

0056

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0056 

P400.24      72.00 66.000 4,752.00

66.000 4,752.00

68.000 4,896.00

0.000 0.00

0057

LF  24" CULVERT PIPE, TYPE 2,5,7 OR 8
0057 

Contracted 173,837.14

Current 173,837.14

In place 183,670.42

This Estimate 0.00

GROUP 4 CULVERTS
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Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 4A CULVERT AT STATION 383+22.20

0030.40      3,000.00 1.000 3,000.00

1.000 3,000.00

1.000 3,000.00

0.000 0.00

0058

LS  MOBILIZATION
0058 

3089.80      141.00 23.000 3,243.00

23.000 3,243.00

28.000 3,948.00

0.000 0.00

0059

CY  FLOWABLE FILL CONCRETE
0059 

6310.00      40.50 1,130.000 45,765.00

1,130.000 45,765.00

1,130.000 45,765.00

0.000 0.00

0060

SF  STEEL SHEET PILING
0060 

Contracted 52,008.00

Current 52,008.00

In place 52,713.00

This Estimate 0.00

GROUP 4A CULVERT AT STATION 383+22.20

GROUP 5 SEEDING

0030.50      500.00 1.000 500.00

1.000 500.00

1.000 500.00

1.000 500.00

0061

LS  MOBILIZATION
0061 

L001.02      470.00 25.000 11,750.00

25.000 11,750.00

19.162 9,006.14

19.162 9,006.14

0062

ACRESEEDING, TYPE B
0062 

L032.75      130.00 57.000 7,410.00

57.000 7,410.00

39.220 5,098.60

39.220 5,098.60

0063

TON MULCH
0063 

Contracted 19,660.00

Current 19,660.00

In place 14,604.74

This Estimate 14,604.74

GROUP 5 SEEDING



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 6 BRIDGE AT STATION 576+21.00 92'-0" SINGLE S PAN STEEL

0030.60      1,250.00 1.000 1,250.00

1.000 1,250.00

1.000 1,250.00

0.000 0.00

0064

LS  MOBILIZATION
0064 

6004.98      275.00 88.000 24,200.00

88.000 24,200.00

88.000 24,200.00

0.000 0.00

0065

LF  ASPHALT PLUG JOINT SYSTEM
0065 

6131.23      2.50 1,700.000 4,250.00

1,700.000 4,250.00

1,700.000 4,250.00

1,700.000 4,250.00

0066

SF  PENETRATING CONCRETE SEALER
0066 

Contracted 29,700.00

Current 29,700.00

In place 29,700.00

This Estimate 4,250.00

GROUP 6 BRIDGE AT STATION 576+21.00 92'-0" SINGLE S PAN STEEL

GROUP 7 GUARDRAIL

0030.70      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0067

LS  MOBILIZATION
0067 

7001.50      505.00 16.000 8,080.00

16.000 8,080.00

14.000 7,070.00

0.000 0.00

0068

EACHCULVERT MOUNTED GUARDRAIL POST
0068 

7011.20      16.20 1,345.750 21,801.15

1,345.750 21,801.15

1,343.750 21,768.75

0.000 0.00

0069

LF  W-BEAM GUARDRAIL
0069 

7015.00      24.75 1,169.000 28,932.75

1,169.000 28,932.75

1,169.000 28,932.75

0.000 0.00

0070

LF  CABLE GUARDRAIL
0070 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1982           

0010 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   6 of 13
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7019.50      20,700.00 1.000 20,700.00

1.000 20,700.00

1.000 20,700.00

0.000 0.00

0071

EACHIMPACT ATTENUATOR
0071 

7020.00      1,565.00 2.000 3,130.00

2.000 3,130.00

2.000 3,130.00

0.000 0.00

0072

EACHBRIDGE APPROACH SECTIONS
0072 

7022.00      630.00 1.000 630.00

1.000 630.00

1.000 630.00

0.000 0.00

0073

EACHEND ANCHORAGE ASSEMBLY
0073 

7023.00      2,020.00 8.000 16,160.00

8.000 16,160.00

8.000 16,160.00

0.000 0.00

0074

EACHTERMINAL ANCHORAGE SECTIONS
0074 

7024.25      1,920.00 8.000 15,360.00

8.000 15,360.00

8.000 15,360.00

0.000 0.00

0075

EACHGUARDRAIL END TREATMENT, TYPE I
0075 

7024.27      1,920.00 9.000 17,280.00

9.000 17,280.00

9.000 17,280.00

0.000 0.00

0076

EACHGUARDRAIL END TREATMENT, TYPE II
0076 

Contracted 138,073.90

Current 138,073.90

In place 137,031.50

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      7.00 1,058.000 7,406.00

1,058.000 7,406.00

937.990 6,565.93

0.000 0.00

0077

STA OVERLAY BROKEN LINES
0077 0120 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0002.60      7.00 2,116.000 14,812.00

2,116.000 14,812.00

2,661.720 18,632.04

0.000 0.00

0078

STA OVERLAY SOLID LINES
0078 0121 

0030.90      47,000.00 1.000 47,000.00

1.000 47,000.00

1.000 47,000.00

0.000 0.00

0079

LS  MOBILIZATION
0079 0122 

2010.03      48.00 15.000 720.00

15.000 720.00

10.000 480.00

0.000 0.00

0080

TON CRUSHED ROCK SURFACE COURSE
0080 

2021.00      50.00 26.000 1,300.00

26.000 1,300.00

0.000 0.00

0.000 0.00

0081

EACHMAILBOX POST
0081 

3008.05      7.50 619.000 4,642.50

619.000 4,642.50

652.000 4,890.00

0.000 0.00

0082

EACHTIE BARS
0123 

3020.24      45.50 140.000 6,370.00

140.000 6,370.00

215.764 9,817.26

0.000 0.00

0083

SY  CONCRETE CLASS 47B-3500 DRIVEWAY
0082 

3031.08      42.50 1,089.000 46,282.50

1,089.000 46,282.50

1,174.436 49,913.53

0.000 0.00

0084

SY  8" CONCRETE BASE COURSE
0124 

3039.11      452.00 22.150 10,011.80

22.150 10,011.80

9.969 4,505.99

0.000 0.00

0085

CY  CONCRETE PAVEMENT REPAIR, TYPE A, FULL
DEPTH

0083 0125 

3039.12      285.00 199.540 56,868.90

199.540 56,868.90

279.096 79,542.37

0.000 0.00

0086

CY  CONCRETE PAVEMENT REPAIR, TYPE B, FULL
DEPTH

0084 0126 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1982           

0010 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   7 of 13

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.13      275.00 526.130 144,685.75

526.130 144,685.75

736.832 202,628.81

0.000 0.00

0087

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0085 0127 

4015.00      650.00 2.000 1,300.00

2.000 1,300.00

2.000 1,300.00

2.000 1,300.00

0088

EACHADJUST MANHOLE TO GRADE
0086 

6030.16      6.25 955.000 5,968.75

955.000 5,968.75

955.000 5,968.75

0.000 0.00

0089

SY  BRIDGE DECK PREPARATION
0087 

6107.00      65.00 44.000 2,860.00

44.000 2,860.00

56.360 3,663.41

10.889 707.79

0090

SY  CONCRETE SLOPE PROTECTION
0088 

6133.01      30.00 955.000 28,650.00

955.000 28,650.00

955.000 28,650.00

0.000 0.00

0091

SY  MEMBRANE WATERPROOFING TYPE A
0089 

7515.35      1.50 76,000.000 114,000.00

76,000.000 114,000.00

70,723.500 106,085.25

63,839.500 95,759.25

0092

LF  5" WHITE WET REFLECTIVE THERMOPLASTIC
PAVEMENT  MARKING, GROOVED

0090 

7516.36      1.50 52,000.000 78,000.00

0.000 0.00

50,385.000 75,577.51

44,483.250 66,724.88

0093

LF  5" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT  MARKING,
GROOVED

0091 

7516.42      10.00 300.000 3,000.00

300.000 3,000.00

212.000 2,120.00

0.000 0.00

0094

LF  12" YELLOW WET REFLECTIVE
THERMOPLASTIC PAVEMENT MARKING,
GROOVED

0092 



Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1982           

0010 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   8 of 13

Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7522.24      22.00 144.000 3,168.00

144.000 3,168.00

144.000 3,168.00

144.000 3,168.00

0095

LF  24" WHITE THERMOPLASTIC PAVEMENT
MARKING, GROOVED

0093 

7530.44      1,200.00 4.000 4,800.00

4.000 4,800.00

4.000 4,800.00

4.000 4,800.00

0096

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0094 

8022.20      1.60 22,840.000 36,544.00

22,840.000 36,544.00

23,719.110 37,950.59

0.000 0.00

0097

EACHHYDRATED LIME/WARM MIX ASPHALT
0095 0128 

8028.01      120.00 17.820 2,138.40

17.820 2,138.40

0.000 0.00

0.000 0.00

0098

CY  FOUNDATION COURSE REPLACEMENT
0096 0129 

9005.23      27.50 6,870.000 188,925.00

6,870.000 188,925.00

7,124.290 195,917.99

6.000 165.00

0099

TON ASPHALTIC CONCRETE, TYPE SPS
0097 0130 

9005.75      33.50 22,640.000 758,440.00

22,640.000 758,440.00

23,134.880 775,018.50

0.000 0.00

0100

TON ASPHALTIC CONCRETE, TYPE SPR
0098 0131 

9009.00      3.55 4,818.000 17,103.90

4,818.000 17,103.90

4,940.320 17,538.14

0.000 0.00

0101

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0099 0132 

9010.50      50.00 200.000 10,000.00

200.000 10,000.00

33.690 1,684.50

0.000 0.00

0102

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0100 

9010.51      50.00 200.000 10,000.00

200.000 10,000.00

1,370.310 68,515.50

0.000 0.00

0103

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPS

0101 

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0010 Pay Period End Date: 10.01.2016
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Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9021.12      369.00 226.240 83,482.56

226.240 83,482.56

292.235 107,834.72

0.173 63.84

0104

TON PERFORMANCE GRADED BINDER (52-34)
0102 0133 

9021.13      427.00 776.560 331,591.12

776.560 331,591.12

682.171 291,287.03

0.000 0.00

0105

TON PERFORMANCE GRADED BINDER (64-34)
0103 0134 

9034.00      6.50 355.000 2,307.50

355.000 2,307.50

316.000 2,054.00

0.000 0.00

0106

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0104 0135 

9053.00      1.25 29,910.000 37,387.50

29,910.000 37,387.50

23,175.000 28,968.75

50.000 62.50

0107

GAL TACK COAT
0105 0136 

9111.00      15.00 170.254 2,553.81

170.254 2,553.81

0.000 0.00

0.000 0.00

0108

MGALWATER
0106 0137 

9170.00      71.00 674.790 47,910.09

674.790 47,910.09

729.280 51,778.88

41.240 2,928.04

0109

STA EARTH SHOULDER CONSTRUCTION
0107 0138 

9173.20      4.50 1,089.000 4,900.50

1,089.000 4,900.50

1,174.436 5,284.96

0.000 0.00

0110

SY  SUBGRADE PREPARATION
0139 

9179.23      149.00 649.690 96,803.81

649.690 96,803.81

652.140 97,168.86

0.000 0.00

0111

STA COLD MILLING, CLASS 3
0108 

9179.24      600.00 342.430 205,458.00

342.430 205,458.00

337.242 202,345.20

0.000 0.00

0112

STA COLD MILLING, CLASS 4
0109 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.35      8.80 4,179.000 36,775.20

4,179.000 36,775.20

2,632.000 23,161.60

37.000 325.60

0113

SY  COLD MILLING, CLASS 5
0110 

9179.43      100.00 48.160 4,816.00

48.160 4,816.00

46.820 4,682.00

0.000 0.00

0114

STA COLD MILLING, CLASS 3

TYPE A

0111 

9179.63      300.00 12.130 3,639.00

12.130 3,639.00

11.810 3,543.00

0.000 0.00

0115

STA COLD MILLING, CLASS 3

TYPE B

0112 

9179.65      745.00 4.428 3,298.86

4.428 3,298.86

3.240 2,413.80

0.000 0.00

0116

STA COLD MILLING, CLASS 3

TYPE C

0113 

9179.80      2,260.00 4.000 9,040.00

4.000 9,040.00

3.000 6,780.00

0.000 0.00

0117

EACHMILLING CONCRETE FOR INLAYS
0114 0140 

9185.76      8.00 700.180 5,601.44

700.180 5,601.44

619.880 4,959.04

619.880 4,959.04

0118

STA RUMBLE STRIPS, ASPHALT
0115 

9185.85      8.00 700.180 5,601.44

700.180 5,601.44

674.100 5,392.80

0.000 0.00

0119

STA RUMBLE STRIPS, ASPHALT 8"
0116 

9188.50      25.00 2,251.000 56,275.00

2,251.000 56,275.00

2,492.836 62,320.90

0.000 0.00

0120

SY  SURFACING UNDER GUARDRAIL
0117 

9300.38      1.00 50,847.000 50,847.00

50,847.000 50,847.00

25,710.670 25,710.67

0.000 0.00

0121

EACHRAP INCENTIVE PAYMENT
0118 0141 
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Est Number:
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Nebraska Department of Roads Date: 10.14.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.52      6,300.00 1.000 6,300.00

1.000 6,300.00

0.000 0.00

0.000 0.00

0122

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0119 0142 

7516.05      1.50 0.000 0.00

52,000.000 78,000.00

0.000 0.00

0.000 0.00

4001

LF  5" YELLOW POLYUREA PAVEMENT MARKING,
GROOVED

Replacement of Thermoplastic with Polyurea

4001 

Contracted 2,599,586.33

Current 2,599,586.33

In place 2,677,620.28

This Estimate 180,963.94

GROUP 9 BITUMINOUS

GROUP 10 GENERAL ITEMS

0001.08      0.50 28,000.000 14,000.00

28,000.000 14,000.00

13,961.000 6,980.50

0.000 0.00

0123

BDAYBARRICADE, TYPE II
0143 

0001.10      2.00 724.000 1,448.00

724.000 1,448.00

3,414.000 6,828.00

196.000 392.00

0124

BDAYBARRICADE, TYPE III
0144 

0001.75      1.00 1,470.000 1,470.00

1,470.000 1,470.00

1,079.000 1,079.00

0.000 0.00

0125

EACHTEMPORARY SIGN DAY
0145 

0001.90      0.50 9,820.000 4,910.00

9,820.000 4,910.00

10,390.000 5,195.00

1,810.000 905.00

0126

EACHSIGN DAY
0146 

0003.10      350.00 210.000 73,500.00

210.000 73,500.00

207.000 72,450.00

23.000 8,050.00

0127

DAY FLAGGING
0147 
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1982           

0010 Pay Period End Date: 10.01.2016
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.20      450.00 160.000 72,000.00

160.000 72,000.00

84.500 38,025.00

11.000 4,950.00

0128

DAY FURNISHING AND OPERATING PILOT VEHICLE
0148 

0005.10      75.00 181.000 13,575.00

181.000 13,575.00

143.000 10,725.00

28.000 2,100.00

0129

DAY TRAFFIC CONTROL MANAGEMENT
0149 

0010.04      1,500.00 1.000 1,500.00

1.000 1,500.00

1.000 1,500.00

0.000 0.00

0130

EACHFIELD OFFICE
0150 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

394.000 788.00

248.000 496.00

0131

HOURTRAINING
0151 

0030.00      9,500.00 1.000 9,500.00

1.000 9,500.00

1.000 9,500.00

0.000 0.00

0132

LS  MOBILIZATION
0152 

9110.01      50.00 110.000 5,500.00

110.000 5,500.00

0.000 0.00

0.000 0.00

0133

HOURRENTAL OF LOADER, FULLY OPERATED
0153 

9110.02      60.00 50.000 3,000.00

50.000 3,000.00

0.000 0.00

0.000 0.00

0134

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0154 

9110.03      50.00 110.000 5,500.00

110.000 5,500.00

4.000 200.00

0.000 0.00

0135

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0155 

9110.07      50.00 110.000 5,500.00

110.000 5,500.00

13.750 687.50

6.750 337.50

0136

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0156 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9110.27      150.00 60.000 9,000.00

60.000 9,000.00

1.500 225.00

0.000 0.00

0137

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0157 

L022.75      3.00 1,500.000 4,500.00

1,500.000 4,500.00

703.381 2,110.14

0.000 0.00

0138

LF  TEMPORARY SILT CHECK
0158 

L022.90      3.00 1,500.000 4,500.00

1,500.000 4,500.00

715.000 2,145.00

160.000 480.00

0139

LF  TEMPORARY SILT FENCE
0159 

L860.24      800.00 14.000 11,200.00

14.000 11,200.00

1.000 800.00

0.000 0.00

0140

EACHSTORM EVENT RESTORATION - INCENTIVE
0160 

L860.50      2,900.00 1.000 2,900.00

1.000 2,900.00

1.000 2,900.00

0.000 0.00

0141

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0161 

Contracted 247,503.00

Current 247,503.00

In place 162,138.14

This Estimate 17,710.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 3,385,314.02

Current 3,385,314.02

In place 3,368,418.81

This Estimate 243,933.41
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Est Number:
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0010 Pay Period End Date: 10.01.2016
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.00      CAST IRON GRATE

Project 12982  000   

Prpsl Line Nbr 0027

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

166201    

CastIronGrateFrame

660.00 1,475.96S.P. Initial Payment0002

166201    

CastIronGrateFrame

-660.00 -1,475.96S.P. Adjustment0006

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0027: 0.00

$0.00Total for item code 4004.00: 0.00

Item Cd Item Desc

7011.20      W-BEAM GUARDRAIL

Project 12982  000   

Prpsl Line Nbr 0069

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

HS626457  

BuyAmericaCertPS

1,345.75 14,770.94S.P. Initial Payment0007

HS626457  

BuyAmericaCertPS

-500.00 -5,488.00S.P. Adjustment0007

HS626457  

BuyAmericaCertPS

-843.75 -9,260.99S.P. Adjustment0008

HS626457  

BuyAmericaCertPS

-2.00 -21.95S.P. Closure0010

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0069: 0.00

$0.00Total for item code 7011.20: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:
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0010 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   11 of 13

Nebraska Department of Roads Date: 10.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7019.50      IMPACT ATTENUATOR

Project 12982  000   

Prpsl Line Nbr 0071

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

1260839   

ImpactAttenuators

1.00 14,710.00S.P. Initial Payment0005

1260839   

ImpactAttenuators

-1.00 -14,710.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0071: 0.00

$0.00Total for item code 7019.50: 0.00

Item Cd Item Desc

7020.00      BRIDGE APPROACH SECTIONS

Project 12982  000   

Prpsl Line Nbr 0072

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

HS626457  

BuyAmericaCertPS

2.00 1,910.00S.P. Initial Payment0007

HS626457  

BuyAmericaCertPS

-2.00 -1,910.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0072: 0.00

$0.00Total for item code 7020.00: 0.00
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Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7022.00      END ANCHORAGE ASSEMBLY

Project 12982  000   

Prpsl Line Nbr 0073

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

HS626457  

BuyAmericaCertPS

1.00 400.00S.P. Initial Payment0007

HS626457  

BuyAmericaCertPS

-1.00 -400.00S.P. Adjustment0009

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0073: 0.00

$0.00Total for item code 7022.00: 0.00

Item Cd Item Desc

7024.25      GUARDRAIL END TREATMENT, TYPE I

Project 12982  000   

Prpsl Line Nbr 0075

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

264131    

BuyAmericaCertPS

8.00 11,168.00S.P. Initial Payment0003

264131    

BuyAmericaCertPS

-4.00 -5,584.00S.P. Adjustment0007

264131    

BuyAmericaCertPS

-4.00 -5,584.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0075: 0.00

$0.00Total for item code 7024.25: 0.00

Vendor ID: 0574   CONSTRUCTORS, INC.Contract ID:

Est Number:

1982           

0010 Pay Period End Date: 10.01.2016

Estimate Summary to Contractor Page:   12 of 13

Nebraska Department of Roads Date: 10.14.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

7024.27      GUARDRAIL END TREATMENT, TYPE II

Project 12982  000   

Prpsl Line Nbr 0076

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

HS626458  

BuyAmericaCertPS

9.00 11,340.00S.P. Initial Payment0007

HS626458  

BuyAmericaCertPS

-9.00 -11,340.00S.P. Adjustment0008

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0076: 0.00

$0.00Total for item code 7024.27: 0.00

$0.00Total remaining for contract:




